COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2013

ESTI MATE SUMVARY 14:12: 23
CONTI D C18733 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 18733- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI ME ALLOW 65 WORK DAYS
US287 N OF FT OOLLI NS-| NTER/ SP PERCENT TI ME: 84.62 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. FSA2873- 164
US287 N OF FT OOLLI NS- | NTER/ SP
NAVE OF RQAD: 287C
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 07/ 30/ 2013 DATE TI ME STARTED 03/25/2013
3609 N. COUNTY ROAD 13 DATE LET 01/10/ 2013 DATE WORK BEGAN
DATE AWARDED 01/ 16/ 2013 DATE TI ME STOPPED 07/ 30/ 2013
DATE CONTRACT EXECUTED 01/ 25/ 2013 DATE ACCEPTED 07/ 30/ 2013
LOVELAND CO 80538 970- 667-2178 DATE NOTI CE TO PROCEED 03/ 25/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 328, 698. 42 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,107, 241. 10 NON-PARTI O PATI NG 1,112, 849. 13 48, 351. 02
PERCENT COVPLETE: 83. 75% TOTAL EARNI NGS 1,112, 849. 13 48, 351. 02
FUNDS AVAI LABLE: $ 215, 849. 29 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1,112, 849. 13 48, 351. 02
TOTAL CLAI VB $ 0.00 RETAI NAGE - 16, 608. 62 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 096, 240. 51 48, 351. 02
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 096, 240. 51 48, 351. 02
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 48, 351. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18733

PCN: 18733-BI D

PRQJECT: FSA2873- 164

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00033

Renoval of Pipe

0020 202-00037

Renoval of End Section

0025 202-00090

Renoval of Delineator

0030 202-00220

Renoval of Asphalt Mat

0035 202-00240

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00810

Renoval of Ground Sign

0050 202-04002

*Cl ean Cul vert

0055 203-00010

Renoval of Asphalt Mat (Pl aning)

Uncl assi fied Excavation (Conplete In Place)
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
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1, 000. 00
0. 00
500. 00
0. 00
700. 00
0. 00
170. 00
0. 00
7, 875.00
0. 00
6, 890. 00
0. 00
6, 687. 20
0. 00
150. 00
0. 00
24, 000. 00
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31, 308. 00



CONTI D C18733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18733-BI D ESTI MATE RUN 08/ 13/ 2013
PRQJECT: FSA2873- 164 ESTI MATE NO 0005 14:12: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203- 00062 Enbanknent Material (Conplete In Place) (Special) 4,984. 000 4,984. 000
CcY 0. 000 0. 00
10. 00000 4,984. 000 49, 840. 00
0065 203-00400 *Rock Excavation 8, 712. 000 8, 712. 000
CcY 0. 000 0. 00
15. 00000 8, 712. 000 130, 680. 00
0070 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 203-01597 Pot hol i ng 20. 000 3. 000
HOUR 0. 000 0. 00
200. 00000 3. 000 600. 00
0085 208-00002 *Erosion Log (12 Inch) 2, 000. 000 234.000
LF 0. 000 0. 00
6. 50000 234. 000 1,521. 00
0090 208-00034 *&avel Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0095 208-00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0100 208-00070 *Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0105 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0110 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 12. 000
HOUR 0. 000 0. 00
100. 00000 12. 000 1, 200. 00



CONTI D C18733 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18733-BI D ESTI MATE RUN 08/ 13/ 2013
PRQIECT: FSA2873- 164 ESTI MATE NO 0005 14:12: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 54. 000 20. 000
HOUR 0. 000 0. 00
100. 00000 20. 000 2, 000. 00
0120 208-00107 Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0125 208-00206 *Erosion Control Supervisor 65. 000 54. 000
DAY 0. 000 0. 00
170. 00000 54. 000 9, 180. 00
0130 210-00810 *Reset Ground Sign 9. 000 9. 000
EACH 0. 000 0. 00
250. 00000 9. 000 2,250. 00
0135 212-00006 *Seedi ng (Native) 3. 600 3. 600
ACRE 0. 000 0. 00
500. 00000 3. 600 1, 800. 00
0140 212-00032 *Soi | Condi tioning 3. 600 3. 600
ACRE 0. 000 0. 00
1, 500. 00000 3. 600 5, 400. 00
0145 213-00002 *Mil ching (Weed Free Hay) 3. 300 1. 600
ACRE 0. 000 0. 00
700. 00000 1. 600 1, 120. 00
0150 213-00012 *Spray-on Mul ch Bl anket 1. 000 1. 000
ACRE 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0155 213-00061 *Mil ch Tackifier 660. 000 328. 000
LB 0. 000 0. 00
1. 25000 328. 000 410. 00
0160 213-00100 *Soi | Bi nder 1. 000 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0165 216-00201 *Soi | Retention Blanket (Straw Coconut) 6, 000. 000 4, 815. 000
SY 0. 000 0. 00
2.45000 4, 815. 000 11, 796. 75



CONTI D C18733 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18733-BI D ESTI MATE RUN 08/ 13/ 2013
PRQJECT: FSA2873- 164 ESTI MATE NO 0005 14:12: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 216-00303 *Turf Reinforcement Mat (dass 3) 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0175 304- 06007 Aggregate Base Course (C ass 6) 1, 459. 000 1, 459. 000
CcY 0. 000 0. 00
22.50000 1, 459. 000 32, 827.50
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 265. 000 12. 750
TON 0. 000 0. 00
100. 00000 12. 750 1, 275. 00
0185 403-33741 Hot Mx Asphalt (Gading S) (75) (PG 64-22) 1, 794. 160 1, 794. 160
TON 0. 000 0. 00
65. 00000 1, 794. 160 116, 620. 40
0190 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 2,909. 140 2,909. 140
TON 0. 000 0. 00
76. 50000 2,909. 140 222,549.21
0195 506-00209 Riprap (9 Inch) 49. 000 49. 000
CcY 0. 000 0. 00
75. 00000 49. 000 3,675.00
0200 506-00218 Riprap (18 Inch) 12. 000 8. 000
CcY 0. 000 0. 00
100. 00000 8. 000 800. 00
0205 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0. 00
100. 00000 8. 000 800. 00
0210 603-10240 24 Inch Corrugated Steel Pipe 89. 000 89. 000
LF 0. 000 0. 00
60. 00000 89. 000 5, 340. 00
0215 603- 15048 48 I nch Equival ent Corrugated Steel Pipe Arch 28. 000 28. 000
LF 0. 000 0. 00
135. 00000 28. 000 3, 780. 00
0220 604- 00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00



CONTI D C18733 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18733-BI D ESTI MATE RUN 08/ 13/ 2013
PRQJECT: FSA2873- 164 ESTI MATE NO 0005 14:12: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0230 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 12. 000 9. 000
EACH 0. 000 0. 00
250. 00000 9. 000 2, 250. 00
0235 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 10. 000 10. 000
EACH 0. 000 0. 00
255. 00000 10. 000 2, 550. 00
0240 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 9. 000 9. 000
EACH 0. 000 0. 00
260. 00000 9. 000 2,340. 00
0245 612- 00104 *Del i neator (Drivable Concrete Installation) (Type I) 9. 000 9. 000
EACH 0. 000 0. 00
100. 00000 9. 000 900. 00
0250 612-00106 *Del i neator (Drivable Concrete Installation) (Type I11) 5. 000 4. 000
EACH 0. 000 0. 00
100. 00000 4.000 400. 00
0255 614-00012 *Sign Panel (dass I1) 52. 000 41. 000
SF 11. 000 550. 00
50. 00000 52. 000 2,600. 00
0260 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0265 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 33. 000 33. 000
LF 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0270 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 12. 000
EACH 0. 000 0. 00
350. 00000 12. 000 4, 200. 00
0275 614-80385 *Runble Strip 6, 792. 000 6, 792. 000
LF 0. 000 0. 00
0. 90000 6, 792. 000 6,112.80



CONTI D C18733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18733-BID ESTI MATE RUN 08/ 13/ 2013
PRQJECT: FSA2873- 164 ESTI MATE NO 0005 14:12: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 78. 000 78. 000
LF 0. 000 0. 00
60. 00000 78. 000 4, 680. 00
0285 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 110. 000 102. 000
LF 0. 000 0. 00
85. 00000 102. 000 8,670. 00
0290 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0291 625-00001 *Construction Surveying (Hourly) Added SMOO #004: 34. 000 34. 000
Construction Surveying (Hourly)
HOUR 0. 000 0. 00
100. 00000 34. 000 3, 400. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0. 752
LS 0. 248 32, 240. 00
130, 000. 00000 1. 000 130, 000. 00
0300 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0305 627-00005 *Epoxy Pavenent Mar ki ng 99. 000 89. 000
GAL 0. 000 0. 00
105. 00000 89. 000 9, 345. 00
0310 627-00011 *Pavenent Marking Paint (Waterborne) 160. 000 160. 000
GAL 0. 000 0. 00
50. 00000 160. 000 8, 000. 00
0315 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 93. 000 93. 000
SF 0. 000 0. 00
25. 00000 93. 000 2,325.00
0320 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 32. 000 29. 000
Li ne
) SF 0. 000 0. 00
25. 00000 29. 000 725.00
0325 630-00000  *Fl aggi ng 2, 000. 000 1, 623. 750
HOUR 0. 000 0. 00

22.00000 1, 623. 750 35, 722.50



CONTI D C18733 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18733-BI D ESTI MATE RUN 08/ 13/ 2013
PRQJECT: FSA2873- 164 ESTI MATE NO 0005 14:12: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 630- 00007 *Traffic Control Inspection 41. 000 41.000
DAY 0. 000 0. 00
105. 00000 41. 000 4, 305. 00
0335 630-00012 *Traffic Control Managenent 65. 000 56. 000
DAY 0. 000 0. 00
450. 00000 56. 000 25, 200. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 25. 200
EACH 2.800 168. 00
60. 00000 28. 000 1, 680. 00
0345 630- 80342 *Construction Traffic Sign (Panel Size B) 49. 000 44.100
EACH 4.900 416. 50
85. 00000 49. 000 4, 165. 00
0350 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 600 60. 00
100. 00000 6. 000 600. 00
0355 630-80344 *Construction Traffic Sign (Special) 75. 000 67.500
SF 7.500 142. 50
19. 00000 75. 000 1, 425. 00
0360 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 500. 00
1, 250. 00000 4. 000 5, 000. 00
0365 630-80360  *Drum Channel i zi ng Device 71.000 63. 900
EACH 7.100 248. 50
35. 00000 71.000 2,485. 00
0370 630-80370 Concrete Barrier (Tenporary) 2,871. 000 2, 583. 900
LF 287.100 6, 316. 20
22. 00000 2,871.000 63, 162. 00
0375 630- 80380 *Traffic Cone 120. 000 108. 000
EACH 12. 000 120. 00
10. 00000 120. 000 1, 200. 00
0380 630-85010 *| npact Attenuator (Tenporary) 3. 000 2.700
EACH 0. 300 900. 00
9, 000. 00

3, 000. 00000 3. 000



CONTI D C18733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18733-BID ESTI MATE RUN 08/ 13/ 2013
PRQJECT: FSA2873- 164 ESTI MATE NO 0005 14:12: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 -1, 015. 690
F A 0. 000 0. 00
1. 00000 -1, 015. 690 -1, 015. 69
0400 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70018 F/ A Roadway Snoot hness |ncentive 15, 000. 000 6, 101. 150
F A 0. 000 0. 00
1. 00000 6, 101. 150 6,101. 15
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70022 F/ A QIT Col orado Training Program 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 *F/ A Added SMCO#002: Well Study by HRS 4,324. 850 4, 324. 850
FA 0. 000 0. 00
1. 00000 4,324. 850 4,324. 85
0445 700- 70034 *F/ A Added SMCO#005 Wl | Study by Gound & Vine 4,762. 140 4,762. 140
FA 0. 000 0. 00

1. 00000 4,762. 140 4,762. 14



CONTI D: C18733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18733-BI D ESTI MATE RUN 08/ 13/ 2013
PRQJECT: FSA2873- 164 ESTI MATE NO. 0005 14:12: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0450 700- 70131 F/ A Modify Added SMCO #006 Inlet Mdification 6, 689. 320 0. 000
FA 6, 689. 320 6, 689. 32
1. 00000 6, 689. 320 6, 689. 32
CAT 0200 CURRENT AMI  $ 1,310,498.42 % 48,351.02$ 1,094, 649. 13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0425 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0430 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0435 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 18,200.00 $ 0.00$ 18, 200. 00
PRQJIECT TOTAL CURRENT AMI $ 1,328,698.42$ 48,351.02% 1,112,849.13




